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only when it cannot be settled by
agreement.

49.104 Duties of prime contractor after
receipt of notice of termination.

After receipt of the notice of termi-
nation, the contractor shall comply
with the notice and the termination
clause of the contract, except as other-
wise directed by the TCO. The notice
and clause applicable to convenience
terminations generally require that
the contractor—

(a) Stop work immediately on the
terminated portion of the contract and
stop placing subcontracts thereunder;

(b) Terminate all subcontracts re-
lated to the terminated portion of the
prime contract;

(c) Immediately advise the TCO of
any special circumstances precluding
the stoppage of work;

(d) Perform the continued portion of
the contract and submit promptly any
request for an equitable adjustment of
price for the continued portion, sup-
ported by evidence of any increase in
the cost, if the termination is partial;

(e) Take necessary or directed action
to protect and preserve property in the
contractor’s possession in which the
Government has or may acquire an in-
terest and, as directed by the TCO, de-
liver the property to the Government;

(f) Promptly notify the TCO in writ-
ing of any legal proceedings growing
out of any subcontract or other com-
mitment related to the terminated por-
tion of the contract;

(g) Settle outstanding liabilities and
proposals arising out of termination of
subcontracts, obtaining any approvals
or ratifications required by the TCO;

(h) Promptly submit the contractor’s
own settlement proposal, supported by
appropriate schedules; and

(i) Dispose of termination inventory,
as directed or authorized by the TCO.

49.105 Duties of termination con-
tracting officer after issuance of no-
tice of termination.

(a) Consistent with the termination
clause and the notice of termination,
the TCO shall—

(1) Direct the action required of the
prime contractor;

(2) Examine the settlement proposal
of the prime contractor and, when ap-

48 CFR Ch. 1 (10-1-05 Edition)

propriate, the settlement proposals of
subcontractors;

(3) Promptly negotiate settlement
with the contractor and enter into a
settlement agreement; and

(4) Promptly settle the contractor’s
settlement proposal by determination
for the elements that cannot be agreed
on, if unable to negotiate a complete
settlement.

(b) To expedite settlement, the TCO
may request specially qualified per-
sonnel to—

(1) Assist in dealings with the con-
tractor;

(2) Advise on legal and contractual
matters;

(3) Conduct accounting reviews and
advise and assist on accounting mat-
ters; and

(4) Perform the following functions
regarding termination inventory (see
subpart 45.6):

(i) Verify its existence.

(ii) Determine qualitative and quan-
titative allocability.

(iii) Make recommendations
cerning serviceability.

(iv) Undertake necessary screening
and redistribution.

(v) Assist the contractor in accom-
plishing other disposition.

(¢c) The TCO should promptly hold a
conference with the contractor to de-
velop a definite program for effecting
the settlement. When appropriate in
the judgment of the TCO, after con-
sulting with the contractor, principal
subcontractors should be requested to
attend. Topics that should be discussed
at the conference and documented in-
clude—

(1) General principles relating to the
settlement of any settlement proposal,
including obligations of the contractor
under the termination clause of the
contract;

(2) Extent of the termination, point
at which work is stopped, and status of
any plans, drawings, and information
that would have been delivered had the
contract been completed;

(3) Status of any continuing work;

(4) Obligation of the contractor to
terminate subcontracts and general
principles to be followed in settling
subcontractor settlement proposals;

con-
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(5) Names of subcontractors involved
and the dates termination notices were
issued to them:;

(6) Contractor personnel handling re-
view and settlement of subcontractor
settlement proposals and the methods
being used;

(7) Arrangements for transfer of title
and delivery to the Government of any
material required by the Government;

(8) General principles and procedures
to be followed in the protection, preser-
vation, and disposition of the contrac-
tor’s and subcontractors’ termination
inventories, including the preparation
of termination inventory schedules;

(9) Contractor accounting practices
and preparation of SF 1439 (Schedule of
Accounting Information (49.602-3);

(10) Form in which to submit settle-
ment proposals;

(11) Accounting review of settlement
proposals;

(12) Any requirement for interim fi-
nancing in the nature of partial pay-
ments;

(13) Tentative time schedule for ne-
gotiation of the settlement, including
submission by the contractor and sub-
contractors of settlement proposals,
termination inventory schedules, and
accounting information schedules (see
49.206-3 and 49.303-2);

(14) Actions taken by the contractor
to minimize impact upon employees af-
fected adversely by the termination
(see paragraph (g) of the letter notice
in 49.601-2); and

(15) Obligation of the contractor to
furnish accurate, complete, and cur-
rent cost or pricing data, and to certify
to that effect in accordance with
15.403-4(a)(1) when the amount of a ter-
mination settlement agreement, or a
partial termination settlement agree-
ment plus the estimate to complete the
continued portion of the contract ex-
ceeds the threshold in 15.403-4.

[48 FR 42447, Sept. 19, 1983, as amended at 61
FR 39221, July 26, 1996; 62 FR 51271, Sept. 30,
1997]

49.105-1 Termination status reports.

When the TCO and contracting offi-
cer are in different activities, the TCO
will furnish periodic status reports on
termination actions to the contracting
office upon request. The contracting of-

49.106

fice shall specify the information re-
quired.

49.105-2 Release of excess funds.

(a) The TCO shall estimate the funds
required to settle the termination, and
within 30 days after the receipt of the
termination notice, recommend the re-
lease of excess funds to the contracting
officer. The initial deobligation of ex-
cess funds should be accomplished in a
timely manner by the contracting offi-
cer, or the TCO, if delegated the re-
sponsibility. The TCO shall not rec-
ommend the release of amounts under
$1,000, unless requested by the con-
tracting officer.

(b) The TCO shall maintain contin-
uous surveillance of required funds to
permit timely release of any additional
excess funds (a recommended format
for release of excess funds is in 49.604).
If previous releases of excess funds re-
sult in a shortage of the amount re-
quired for settlement, the TCO shall
promptly inform the contracting offi-
cer, who shall reinstate the funds with-
in 30 days.

[56 FR 67134, Dec. 27, 1991]

49.105-3 Termination case file.

The TCO responsible for negotiating
the final settlement shall establish a
separate case file for each termination.
This file will include memoranda and
records of all actions relative to the
settlement (see 4.801).

49.105-4 Cleanup of construction site.

In the case of terminated construc-
tion contracts, the contracting officer
shall direct action to ensure the clean-
up of the site, protection of serviceable
materials, removal of hazards, and
other action necessary to leave a safe
and healthful site.

49.106 Fraud or other criminal con-
duct.

If the TCO suspects fraud or other
criminal conduct related to the settle-
ment of a terminated contract, the
TCO shall discontinue negotiations and
report the facts under agency proce-
dures.
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